Madurai Corporation

M.P. (Virudhunagar) Development Fund Works 2015 - 2016

Sl. No.	Ward No.	Head	Name of Work & Estimate No.	Estimate Amount (Rs.in Lakhs)	Tender Date	Work Order Period	Contractor Name	Stage of work				Remarks
								31.03.16				
1	*2*	*3*	*4*	*5*	*6*	*7*	*8*	*9*	*10*	*11*	*12*	*13*
1	61	Paver Block Road	Ma.Po. 4/ Est. 635/15-16 Providing Paver Block Road at Karpaga Nagar Gomatha Main and Cross Street	19.30	05.01.16	11.01.16 to 09.04.16	Amsaveni	Progress				
			TOTAL	**19.30**								